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Dear Ms. Bowman, 

 
We are pleased to submit this Proposal to the Louisiana Public Service 

Commission for outside consultants related to RFP 24-08 Docket TBD, Entergy 
Louisiana, LLC, ex parte. In re: Request for Proposal for Log-Term Developmental 

Combined-Cycle Combustion Turbine Resources. This proposal addresses 
Entergy’s notice dated July 23, 2024. Entergy has indicated the anticipated filing 

will occur by September 23, 2024. 

Entergy seeks this approval in accordance with the Commission's General Order 
dated November 10, 2014, regarding the selection of contract employees to 

represent the Commission.  

Critical Technologies Consulting, LLC, (CTC) with our main office located in 

Mesa, Arizona, and satellite offices in Massachusetts, New Jersey, Kentucky, and 
Louisiana is registered as a small woman-owned business that specializes in 
consulting and independent engineering, procurement, and construction 

management (EPC) consulting in energy and power projects. We are made up of 
a group of highly specialized professionals with extensive credentials. As a team, 

CTC personnel have worked together on numerous projects over the past 37 
years as you will see in our proposal.  We have the knowledge, experience, and 

understanding of the issues, design challenges, appropriate costs, installation 
methods, and operational and maintenance issues that are being addressed in 

this Docket.  

Our expertise and experience working with a variety of clients and our extensive 
Consulting, Engineering/Procurement, Construction Management, and 

Operations and maintenance experience with numerous energy projects 
including the design, construction, and operations of Combined Cycle Power 

Plants, ensures we will deliver the best value for this assignment.  

CTC personnel participated in numerous Independent Engineering and Owner 
Engineering roles during the development and implementation of new Power 

Plants including Combined Cycle, Fossil, Nuclear, Geothermal, and Renewables.  



 
 

 

CTC has extensive experience in the development of procurement processes 
resulting in the selection of specific types of technologies as well as EPC 

Contractors while representing the Owners including Combined Cycle 

Combustion Turbines.  

Our personnel have also accomplished numerous independent engineering 
assignments for lenders and developers involving new Power Plant applications 

throughout the United States and Internationally.  

We sincerely hope you find our proposal acceptable, and we look forward to 

working with you in this important Project. 

CTC is prepared to perform the scope of Services as shown in RFP 24-08 for the 
cost of $288,070 and expenses of $8,000.  This scope covers approximately a 

20-month period.  

 

 

Sincerely, 

 

 

_____________________________________ 

Ben Hill, President         

Critical Technologies Consulting, LLC.     
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PROPOSAL 

EXECUTIVE SUMMARY 

 

CTC is pleased to present our response to the recent RFP 24-08 Docket No. TBD, Louisiana 

Public Service Commission, ex parte.  In re: Request for Proposal for Log-Term Developmental 

Combined-Cycle Combustion Turbine Resources. We have included in this proposal a Scope 

of Representation, a detailed proposed Action Plan, and a discussion of the anticipated 

Approach to supporting the Commission and Staff in this matter including a collaboration 

approach to work with Staff.  To better serve the Louisiana Public Service Commission, its 

Staff, and the consumers, we are working closely to supply the services in this Docket. We also 

include the experience and qualifications of our team, our proposed rate schedule, and an 

estimate of the costs based on the scope of work and potential schedule for the assignment. 

We have no conflicts of interest in the execution of the work contemplated in this Docket.  

CTC is an independent consultant, with specialized electric utility consultants on staff, which 

brings to the Public Service Commission and Staff a team of highly experienced personnel with 

the necessary electric utility technical, management, and regulatory expertise and 

backgrounds to provide real value to the Staff and the Commission. 

CTC will assist Staff, Commissioners, and Entergy to perform the services identified in LPSC 

RFP 24-08 with the approval of Staff and the Commission. 

In assisting Staff, CTC will review the application (including any direct testimony of 

witnesses, any supporting documentation, and any associated cost effects); 

participate in  ELL's RFP process, as well as any certification proceeding(s) arising 

therefrom. For the RFP process, assistance will include participation in each stage 

thereof, including technical and bidders' conferences, review of and comment on draft 

documents, informal meetings, preparation of a report upon completion of the RFP process, 

coordination with the independent monitor, and any other steps necessary to ensure a fair 

and reasonable RFP process. 

Additionally, CTC shall be available to participate in informal conference calls, pre-trial 

conferences, depositions, hearings, meetings, and conferences with the Commission and 

Staff, as well as attending any B&Es related to any certification proceedings arising from 

the RFP.  The scope of the work shall continue through the conclusion of the certification 

docket(s) through a Commission vote, regardless of whether the said vote is the result of a 

stipulated agreement or contested hearing recommendation. 

As outside consultants to the Staff and Commission, our allegiance is to the Commission, its 

Staff, and the Rate Payers of Louisiana. We, CTC do not have any conflict of interest in this 

matter.  

The CTC team’s experience consists of many years of being involved in the engineering, design, 

construction, and operation of Combustion Turbine Combined Cycle Plants including the 
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advanced “H” combustion turbines available today. We have also been involved in a large 

number of Independent Engineering and evaluations for project investors, Lenders, and 

regulatory agencies involving large and small size CTCC projects.  We bring a broad range of 

technical, industrial, and commercial-related expertise involving electric utilities, independent 

transmission developers/operators, independent power producers, Independent System 

Operators (ISOs), Public Service Commissions at various states, and other federal and state 

governments throughout the US which is directly applicable to the needs and the participation 

in ELL’s RFP process and any other issues involved in this Docket.  

In summary, The CTC Team uniquely provides the Staff with the degrees of competence and 

the amount of practical experience in the field of public utility practice, and similar practices 

before this or other regulatory agencies, and familiar knowledge of ratemaking standards and 

regulatory law. The CTC Team is committed to collaboratively working closely with Staff, the 

Commissioners, and ELL to successfully complete the objectives established by the 

Commissioners for this Docket. 

We have included in this proposal a Scope of Representation, a proposed Approach and Action 

Plan, to support the Commission Staff in this matter. We also include the experience and 

qualifications of our team, our proposed rate schedule, and an estimate of the costs based on 

the scope of work and potential schedule for the assignment.  

CTC brings to the Staff a team of highly experienced personnel with the necessary technical, 

utility, and regulatory expertise and backgrounds in project development, and evaluations to 

provide real value to the Commission in evaluating ELL’s RFP process for long-term 

developmental Combined Cycle Combustion Turbine.  

The CTC team will assist the Staff and bring the CTC team’s experience collaboratively in the 

design and independent reviews of the ELL procurement processes. 

We include in this proposal materials that describe our expertise and qualifications, along with 

a narrative that describes our anticipated approach to supporting the Commission Staff in this 

matter. We do not have any conflicts of interest that would impair our ability to provide these 

services to the Commission and we are free to do so. 

CTC is prepared to perform the scope of Services as shown in RFP 24-08 for the 
cost of $288,070 and expenses of $8,000.  This scope covers approximately a 

20-month period.  

 

INTRODUCTION 

 

Critical Technologies Consulting (CTC) is pleased to submit its proposal to the Louisiana Public 

Service Commission to assist staff in regards to ELL’s request for a proposal for Log-Term 

Developmental Combined-Cycle Combustion Turbine Resources.  
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SCOPE OF REPRESENTATION 

 

The scope of representation covers both participation in ELL's RFP process, as well as any 

certification proceeding(s) arising therefrom. For the RFP process, CTC assistance will include 
participation in each stage thereof, including technical and bidders' conferences, review of and 

comment on draft documents, informal meetings, preparation of a report upon completion of 
the RFP process, coordination with the independent monitor, and any other steps necessary 

to ensure a fair and reasonable RFP process. 

 
In addition to the RFP process, CTC will review any certification application(s), along with 

testimony and exhibits; draft and assist in the drafting of data requests; analyze data 
responses; participate in formal status conferences, pre-trial conferences, depositions, and 

hearings (whether contested or stipulation); draft and prepare pre-filed testimony in support 
of Staffs ultimate recommendations, together with exhibits supporting the pre-filed testimony; 

review and respond to any rebuttal testimony; assist in preparing any necessary direct and 
cross-answering testimony; assist in trial preparation, including cross-examination of 

witnesses and drafting pleadings, motions, and exceptions related thereto; review and analyze 

potential stipulation terms; and assist in drafting briefing sheets and orders of the 
Commission, as necessary.  

 
On July 23, 2024, Entergy Services, LLC, on behalf of ELL, filed a notice letter with the 

Commission indicating its intent to issue an RFP for long-term developmental combined-cycle 
combustion turbine ("CCCT") resources on behalf of ELL ("Notice Letter. 

 

ELL intends to issue a draft RFP no earlier than September 23, 2024, with the final RFP issued 
at least 60 days following the issuance of the draft RFP, which complies with the Commission's 

Market-Based Mechanisms General Order ("MBM Order") notice requirements. 
  

The draft RFP would be open to developmental CCCT resources in the Midcontinent 
Independent System Operator, Inc., Local Resource Zone 9. Further Entergy Services expects 

that the RFP will market test self-build generating projects to be located in the Amite South 
planning region and at the Nelson site; therefore, an independent monitor has been retained 

by ELL. Mr. Wayne Oliver has been selected as the procurement process independent monitor; 

he has had no business relationship with ELL in the last three years other than in the capacity 
of an independent monitor.  

 
 

Additionally, CTC shall be available to participate in informal conference calls, meetings and 
conferences with the Commission and Staff as well as attending any B&Es related to any 

certification proceedings arising from the RFP. The scope of the work shall continue through 
the conclusion of the certification docket(s) through a Commission vote, regardless of whether 

said vote is the result of a stipulated agreement or contested hearing recommendation. 

PERIOD OF REPRESENTATION 

 

The time period estimated to complete the Scope of Representation will last approximately 8 
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months for the RFP process, and if sources are selected through the RFP process, 

approximately 10-12 months for the certification proceeding(s). 

PROPOSED APPROACH AND PLAN OF ACTION 

 

The Proposed Plan of Action to assist Staff is broken into various Tasks shown below using 

the Scope of Representation and scope of work presented in the Request for Proposals RFP 24-

08.   

A Kick-off session will be held with Staff to meet and greet the key personnel, identify key 

roles and responsibilities, agree on the various aspects and Task definitions of this assignment, 

review prior work accomplished by the Commission’s Staff, and the expected schedule of 

activities. 

The Definitions of the Tasks are as follows: 

1. Review any briefings, reports, and documents which have been provided by ELL to the 

LPSC Staff up to this point. 

2. Establish coordination with Staff to discuss and prioritize those issues or points the 

Staff may want assistance with from CTC. Sign confidentiality agreements to allow the 

review to be conducted properly. 

3. Review documentation submitted or to be submitted by ELL on their Request for 

Proposals for Long-Term Developmental Combined Cycle Combustion Turbine 

Resources and once the selection(s) are made, the ELL submittals for the Applications 

for Certification and potential cost recovery.  

4. We will review in detail the basis and documentation including estimates and potential 

equipment costs for the self-build generation alternative ELL will be providing.  

5. Requests for Information (RFIs) will be requested to ELL at key stages of the RFP 

Process and Certification processes to identify any impacts on Louisiana ratepayers and 

following these key criteria: 

a. Whether or not a resource will provide reliable service at the lowest reasonable 

cost. 

b. Whether the considered resource(s) is able to meet the needs for capacity 

resources. 

c. Identify the resource planning methods to improve the efficiency of ELL’s  power 

supply operations and whether the utility is making use of any such methods. 
 

d. Any other basis for the justification to proceed on any specific solutions. 

 

6. CTC will develop conclusions from the reviews conducted to achieve the objectives of 

the Commission, and assist with the drafting of Staff recommendations, A Summary 

Report (PowerPoint format) will be issued for discussion with the Staff and the 

Commissioners to identify the key issues which need attention. 
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Select CTC experts will attend and testify at the Commission's Business and Executive 

Sessions as needed. This task will be further identified and approved by Staff once CTC 

jointly with Staff determines the specific issues the CTC team will be called upon to 

defend, participate in, and testify on.  

7. CTC will act as a catalyst to hold collaborative discussions with ELL to identify and 

develop solutions to the potential risk issues which may be identified during this 

developmental phase of the process. 

8. CTC may visit selected Sites to review the adequacy of new plants that are to be built 

in the Amite South planning region and at the Nelson site. 

9. CTC commits to work jointly with the Staff, the Commission of the LPSC, and ELL in 

implementing this independent review.  

 

DELIVERABLE PRODUCTS 

 

CTC will develop reports and documentation as requested by Staff. 

There are reports CTC has presently identified as part of its proposed Action Plan for use to 

communicate with Staff and jointly develop strategies and plans to support the Commission 

on this Docket. These reports will be issued in PowerPoint format and are as follows: 

 

Progress Report  

At the beginning of every month, a progress report covering the activities accomplished the 

prior month will be issued in PowerPoint format to Staff to indicate what has been 

accomplished, the key issues being addressed, schedule progress, cost monitoring, and any 

recommendations CTC may have for Staff to consider. 

 

Project Independent Review Report:  

A summary report will be issued identifying the documents reviewed, the status/results of the 

RFIs, and the preliminary conclusions based on the documents and responses received. This 

report will be reviewed with the Staff and comments discussed and resolved. 

CONFLICTS OF INTEREST 

 

CTC and its personnel do not have any conflicts of interest concerning this Docket scope of 

representation and none of the CTC personnel have any work with ELL or any of the entities 

subject to the Louisiana Public Service Commission (LPSC) regulatory responsibilities. 

CTC personnel have worked in the past for various utilities, public service commission staffs, 

ISOs, IPPs, regulatory bodies and other entities in the power and oil and gas fields as part of 
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their employment history with other companies in the past. Their resumes indicate that kind 

of experience. 

CTC RESUME AND QUALIFICATIONS 

 

The CTC team has the requisite knowledge of the topics involving this Docket and discussed 

in the RFP 24-08, in addition to those provided in the Commission’s General Order dated 

November 10, 2014. CTC has been pre-qualified by the Commission to receive this RFP under 

Docket TBD.   

CTC has assembled a very experienced and qualified team of personnel with the requisite 

knowledge, of the topics covered in the RFP’s Scope of Representation and the proposed Action 

Plan to achieve the Commission’s strategic objectives under this Docket. 

Key personnel among the CTC personnel have substantive experience with the development of 

and installation of numerous Combined Cycle Combustion Turbine Projects and the challenges 

they pose.  

CTC is familiar with and has experience involving the development, engineering, construction, 

certification, and cost-allocation as well as the operation of the LPSC requirements applicable 

to LPSC-jurisdictional electric utilities, including state and federal jurisdictional and regulatory 

compliance issues related to generation planning and construction. In addition to those CTC 

personnel are qualified and are prepared to render expert testimony regarding and have 

knowledge of: 

1) Public interest criteria for approval and monitoring of electric generating and 

transmission facilities. 

2) Construction, design, and operation of generation facilities. 

3) NERC, SERC, SPP, MISO, and any other applicable standards associated with bulk 

electric generation facilities to be located within Louisiana. 

4) Environmental criteria associated with the design and construction of bulk electric 

generation facilities. 

5) Appropriate accounting standards and practices applicable to ELL Projects. 

6) Cost allocation methodologies for the allocation of investment and expenses among 

affiliates and utilities, including the relationship of a parent company to its 

subsidiary operating companies; the transfer of investment and costs among 

affiliates and utilities, and the provision of services among affiliates and utilities. 

7) Applicable utility tariffs, including, but not necessarily limited to SPP and MISO 

tariffs. 

8) Principles associated with resource acquisitions and the competitive process, 

including but not limited to analyzing utility resource needs and whether the 

considered resource(s) is able to meet those needs, particularly for combined cycle 

combustion turbine and renewable/solar resources. 

9) SPP and MISO tariffs, rules and planning processes, generally, and specifically 

related to resource adequacy planning processes and use of zonal resource credits. 
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The CTC personnel team is experienced in participating in technical and bidder's conferences, 

experienced in drafting and rendering expert testimony, and cross-answering testimony, be 

able to be cross-examined with respect to all of the issues addressed in this RFP, which are 

likely to arise in these proceedings, and be qualified and prepared to render expert testimony 

regarding the topics in this RFP at a hearing and/or B&E. 

 

The team will be led by Al Ferrer with technical support from Ben Hill (Construction Expert), 

Dwayne Templet (Construction Planning Expert), Don Cecich(Combustion Turbines-Combined 

Cycle Expert), and Reinhard Maier also a CTCC Expert. We will have Chris Justin as the lead 

interface with the Commission. Chris is a resident of New Orleans and can be at the Staff’s 

offices within an hour or so of any requests.  

 

CTC consultants also have a working knowledge of LPSC rulemaking and jurisdictional issues, 

and have knowledge of: 

1. The Commission's Rules and Orders pertaining to the RFP process and acquisition of 

power supply resources, including but not limited to the Commission's MBM Order and 

its 1983 GO, as amended. 

2. Principles associated with resource acquisitions and the competitive process, including 

but not limited to analyzing utility resource needs and whether the considered 

resource(s) is able to meet those needs. 

3. Whether or not a resource will provide reliable service at the lowest reasonable cost. 

4. Resource planning methods to improve the efficiency of a utility's power supply 

operations and whether the utility is making use of any such methods. 

5. Familiarity with “just and reasonable costs and prudent investments” associated with 

providing reliable and quality service as recommended by NARUC. Our team has 

evaluated the costs and schedules of many CTCC projects in the US and overseas. 

6. Public interest criteria for approval of resources and purchase power contracts. 

7. LPSC rules on affiliate transactions and cost recovery mechanisms for power supply 

resources, ELL's current rate structure, and the Commission's General Order dated 

November 6, 1997, in Docket No. U-21497 regarding fuel cost recovery. 

8. Appropriate accounting standards and practices for electric utilities, especially those for 

investor-owned utilities. 

9. A detailed understanding of the major functional areas of a regulated electric utility, 

particularly one that is investor-owned. 

10. MISO tariffs, rules, and planning processes, generally, and specifically related to 

resource adequacy planning processes and use of zonal resource credits, specifically 

Local Resource Zone 9, but not necessarily limited to LRZ 9. 

CTC will provide technical advice regarding CCCT industry standards and widely accepted 

industry practices regarding generation, transmission grids, and the maintenance thereof, as 

outlined above.  
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The CTC team has consulting personnel who are licensed engineers and in good standing with 

applicable engineering licensing and certification boards. 

More specifically, the team assembled by CTC for this assignment, are experienced 

professionals in multidisciplinary areas specifically applicable to the needs specified in this 

Docket including CCCT projects: 

• Engineering and design, procurement, and construction of all aspects of electric 

generation, transmission, and distribution including: 

o Switchyards, substations, grids and microgrids, energy storage, and utilizing 

lines at various voltages including 550 kV down to 4 kV. 

o Transmission towers and structural support systems made of wood, composites, 

reinforced concrete, and steel. 

o Renewable and other generation supply types. 

o Emergency planning and restoration planning for various disruptive events. 

o Drone inspection systems. 

• Project Technical/Financial Transactions. 

• Asset Acquisitions. 

• Program Designs.  

• Program Management and Operations and Maintenance Management. 

• Engineering, Procurement, and Construction Management from generation plants to 

transmission and distribution systems at various locations throughout the country. 

• Independent technology evaluations of CCCT’s.   

• Independent evaluations of generation, transmission, and distribution systems.  

• Commercial and regulatory evaluation of new technology developments. 

• Emergency plans and restoration programs development involving disruptive events at 

renewable, fossil, gas, and nuclear power stations. 

• Development of resiliency plans and programs 

CTC professional experience consists of a combined expertise of: 

• Our team has an average of 37 years of experience of working in the engineering field 

involving engineering, procurement, construction, and operations and maintenance 

services to electric utilities from generation to transmission, distribution to 

interconnection to residential, commercial, and industrial customers and the 

management of such services. 

• Bringing the potential of over 40 personnel with a variety of specialized expertise in the 

areas important to the issues on this Docket TBD.  

• Since the mid-1980s, CTC personnel have worked on over 300 projects involving 

independent engineering services and consulting with a variety of clients, from utilities, 

lenders, investors, operators, DOE, PSC staff, local regulatory agencies, and many other 

clients in various states such as Arkansas, Louisiana, Georgia, Texas, Florida, 

Mississippi, Alabama, Missouri, Massachusetts, NY, Connecticut, Maine, New 
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Hampshire, Canada, Virginia, California, Arizona, New Mexico, North and South 

Carolina, Utah, and other states and international locations.  

Successfully utilizing the strengths, talents, and expertise of our seasoned professionals, we 

provide customized, innovative, high quality and customer focused consulting services to the 

Staff. Our professionals have the industry expertise and knowledge to closely follow technical, 

managerial, and business market trends in the Power industry covering generation, 

transmission, and distribution systems.  

 

RECENT ASSIGNMENTS 

  

Client Description Location 

 

City Public 

Service 

4 LM6000 Combined Cycle units.  Owner Engineer. Performed 

numerous studies to determine the correct technology, prepared 

bid documents (RFPs), and evaluation criteria of bid documents, 

was responsible for awards to EPC Contractors, and monitored 

the design, engineering, and construction. 

 

 

San Antonio, Texas 

 

Louisiana Public 

Service 

Commission Staff 

 

Proceeding to Examine Options Pertaining to Pole Viability, 

Pole Attachments, and all Areas that may Affect the Reliability 

and Sustainability of Louisiana’s Electric Utility Distribution 

Grid (Dockets R-35394 and R-36226) 

 
 

State of Louisiana 

 

Stone Pigman 

(Representing 

LPSC) 

Denton 

(representing 

CNO) 

 

Technical reviews/reports/testimony related to the Grand Gulf 

Nuclear Power Plant imprudence case before FERC. 

Grand Gulf Nuclear Power 
Plant 

Louisiana 

City of New Orleans 

 

Mississippi Public 

Service 

Commission 

S t a f f  (MPUS) 

Conducted Independent Engineering due diligence on the new 

600 MW Integrated Gasification Combined Cycle (IGCC) – 

including the technical and commercial viability, cost, 

schedule, engineering, and construction monitoring, including 

7 switchyard modifications and 150 miles of new Transmission 

poles and cabling. 

 

Kemper Project Meridian, 

MS 

West Virginia 

Public Service 

Commission 

Detailed Prudence review of costs associated with three (3) 

coal power plants related to disregard of direction from the 

Public Service Commission Orders. 

  
West Virginia 

Cohen Milstein 

Law Firm 
Detailed Prudence and Fraud reviews associated with costs of 

the V.C. Summer Nuclear Power Plants 

 
South Carolina 

Banking Lenders 

Group (Mizuho) 
Independent engineering of a 1000 Liters/second desalination 

plant including 100 miles of 36” in-ground piping and 75 miles 

of Transmission poles and cables. 

Antofagasta Chile 

Private Investor Conducted an independent technical evaluation and condition 

assessment of the transmission and distribution assets of a 

utility in Louisiana for potential lease or acquisition 

Louisiana 
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Client Description Location 

Florida Public 

Service 

Commission and 

FP&L 

Conducted a detailed technical and commercial independent 

engineering due diligence and provided written reports and 

testimony on the prudency of FP&L in the implementation of 

various upgrades of the FP&L nuclear power plants and 

transmission systems to accommodate these upgrades 

St Lucie and Turkey 

Point Nuclear Plants and 

switchyards and 

substations  

 

Mississippi Public 

Service 

Commission 

S t a f f  (MPUS) 

Independent Engineering services and monitoring of the 

installation of a flue gas desulfurization system for (2) 500 

MW Coal Fired Units – Cost, Schedule, Risk Management, and 

Construction Monitoring.    

 

Plant Daniel 

Mississippi 

Independent 

System Operator 

(ISO) New England 

Conducted independent evaluations of the technical quality, 

costs, and schedules of projects in the ISO que to determine if 

they can meet the schedules agreed with the ISO 

 

New England States 

US Department of 

Energy Loan 

Guarantee 

Program 

Participated in independent engineering assignments in over 

15 transmission and renewable energy projects under the US 

DOE Loan Guarantee projects. Provided detailed IE reports on 

each project with an evaluation of the new technologies 

involved including commercial viability, assessment of the 

scoping, construction contracts and cost and schedules and 

risk management of each project. Conducted construction 

monitoring over these projects after financial close. 

 

Various States in the US 
including Nevada, Arizona, 

Texas, California, etc. 

 

Office of Arkansas 

Attorney General 
Review for Prudence of actions and expenditures during 

forced outages for potential adjustment of customer rates for 

the Public Service Commission/AG Office. 

Grand Gulf Nuclear Power 
Plant 

Arkansas 

Mississippi 

 AEI Energy 

El Arrayan  

115 MW Wind Farm (50 Units) 

Acting as Independent Engineer representing the Lenders in 

reviews of the ongoing project and in approval of financial 

disbursements by the Lenders monthly. This also included 20 

miles of new roadways and 45 miles of new transmission and 

distribution poles and cabling with 3 new switchyards. 

 

 

La Serena, Chile 

Georgia Public 

Service 

Commission Staff 

Representing the Public Service Commissioners and the 

Ratepayers of the State of Georgia, CTC is responsible for the 

overall monitoring of the construction, financial, cost and 

schedule adherence, project progress, and providing twice 

yearly written and oral testimony in GPSC Hearings. 

Vogtle Nuclear Power Plant 
Units 3&4 

(New Construction) 

PacifiCorp/ 

Rocky Mountain 

Power 

Red-Butte 345kV Transmission Line Scope included design 

for this ~200-mile Greenfield transmission line with towers 

through the mountains of UT and the (2) remote substation 

expansions including the addition of a series capacitor. 

 

Red-Butte, Utah 

X24, 69kV 

Transmission and 

Distribution 

Reconductoring & 

Refurbishment 

Project 

Preparation of Scope Documents and Construction 

Documents. Engineered structure modifications and 

replacement structures in accordance with client, regional, 

and NESC standards. Analysis for various aspects of the 

transmission line using PLS-CADD. Calculated insulator 

swing and integrated it into the structure work list to 

determine where insulator swing issues existed and how 

much weight needed to be added to meet swing tolerance. 

Provided field support during construction. 

 

 

Mass to Vermont 
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Client Description Location 

AEI Energy and 

Lenders 

Jaguar Energy 

Guatemala 

300 MW CFB Coal Project, Acting as Independent Engineer 

representing the Lenders in reviews of the ongoing project and 

in approval of financial disbursements by the Lenders 

monthly, including 70 miles of transmission and distribution 

poles and cabling. 

 

Antigua, Guatemala 

AEI Energy 

Fenix Project 

520 MW Combined Cycle Project Acting as Independent 

Engineer representing the Lenders in reviews of the ongoing 

project and in approval of financial disbursements by the 

Lenders on a monthly basis including 66 miles of 

Transmission and Distribution poles and cabling and 1000 

feet of outfall piping. 

 

Lima, Peru 

U.S. Department 

of Energy (DOE) 

Loan Guarantee 

Program 

716 MW Integrated Gasification Combined Cycle (IGCC) – 

Cost, Schedule, Engineering and Construction Evaluation. 

 

Taylorville, IL 

US Department of 

Energy (DOE) 

Loan Guarantee 

Program 

South Texas Nuclear Power Project Units 3 and 4 – Preparation 

of an Independent Project Review and Analysis including 

Preparation of the Cost and Construction of the project. 

 

Bay City, TX 

Rochester Gas 

& Electric 

300 MW Coal Fired Power Plant – CFB Boiler Based 

Expansion. 

New York 

Reunion Power 35 MW and 45 MW Biomass Power Project FEED Study. Ludlow, VT 

Unistar Independent technical and commercial review of the 1600 MW 

Gen 3+ Nuclear Power Project. 

Calvert Cliffs, MD 

Department of 

Energy 

 

 

Oversight of the removal of the 440 Building, Nuclear Weapons 

Plant at Rocky Flats Environmental Technology Site 

Rocky Flats, CO 

Department of 

Energy 
Complete Cost Estimate – Title I, Engineering Phase for the 

Accelerator Production of Tritium (APT) Project. 

Los Alamos, NM 

Aiken, SC 

Department of 

Energy 
MFFF – Independent Evaluation of Project Construction Costs 

for Savannah River. 

Aiken, SC 

 

 

 

ESTIMATE OF COSTS 

 

CTC presents below the schedule of hourly rates to be used for the services to be provided.   

Our standard hourly rates per hour normally vary per consultant from $160.00/hour to 

$425.00/hour, however, we have discounted our fees for the commission such that they range 

from $135.00/hour to $270.00/hour as shown below: 

 

Rate Schedule for 2024: 

Position Standard Rate Discounted Rate For RFP-24-08 
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Senior Executive Consultant $425 $270 
Executive Consultant $395 $265 
Senior Consultant $310 $210 
Consultant $225 $190 
Construction Consultant $255 $210 
Senior Specialist $270 $215 
Specialist $245 $195 
Research and Management $180 $155 
Analyst $160 $135 
Expenses Actual Cost Actual Cost 

  

For this assignment, CTC has developed a cost estimate of $288,070 for the scope of services 

to be provided. We have included expenses of $8,000. Total assignment cost not to exceed 

$296,070. 

CONCLUSIONS 

 

The CTC team believes that it is well qualified to provide the Staff with independent engineering 

expertise, innovation, codes and standards knowledge, utility knowledge, emergency planning, 

and the ELL RFP process for the potential of new CCCT’s.  

CTC key team members are experienced in participating in cases involving public utility 

regulation, including the presentation of direct testimony, reports, and recommendations, 

assistance in developing cross-examination of witnesses, and the analysis of comments and 

exceptions to proposed recommendations. 

Collectively, the CTC professionals possess a full understanding and ability to assist 

Commission Staff in reviewing the issues related to this Docket. Indeed, the combination of 

our team members' educational backgrounds, achievements, specific expertise, and prior 

experience best positions us to provide the LPSC and Staff with the most innovative, extensive, 

and comprehensive consulting services to assist Staff in achieving the goals and objectives of 

the Commission for this Docket. 

PROPOSED SCHEDULE – BY TASK 
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APPENDIX A   

 
Detailed Breakdown of Costs   

 

  
 
 

 
 
 

 

 

Task O N D J F M A M J J A S O N D J F M A
1
2
3
4
5
6
7
8
9

2026
Task Schedule

2024 2025

    

Task HRS Rate Total HRS Rate Total HRS Rate Total HRS Rate Total

1 60 $270 $16,200 20 $195 $3,900 20 $185 $3,700 0 $140 $0

2 40 $270 $10,800 5 $195 $975 5 $185 $925 6 $140 $840

3 140 $270 $37,800 20 $195 $3,900 16 $185 $2,960 10 $140 $1,400

4 120 $270 $32,400 20 $195 $3,900 16 $185 $2,960 10 $140 $1,400

5 140 $270 $37,800 20 $195 $3,900 10 $185 $1,850 0 $140 $0

6 120 $270 $32,400 20 $195 $3,900 16 $185 $2,960 10 $140 $1,400

7 80 $270 $21,600 0 $195 $0 40 $185 $7,400 0 $140 $0

8 80 $270 $21,600 10 $195 $1,950 10 $185 $1,850 0 $140 $0

9 80 $270 $21,600 10 $195 $1,950 10 $185 $1,850 0 $140 $0

860 $232,200 125 $24,375 143 $26,455 36 $5,040

Expenses = Four (4) Trips at $2000/Trip = $8,000     $8,000

TOTAL ESTIMATED COST $296,070

Senior /Executive

Average

Specialist 

Total all Task Work

Construction    &   

Technical

Research & 

Management

Average Average Average

$288,070
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APPENDIX B 

 

 
 
 

 
 

 
 

 
 
 

Key Personnel BIOs (Detailed Resumes previously 

submitted)  
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BEN HILL - BIO 

President/Senior Executive Consultant 
Bachelor of Science, Business Management – Stony Brook University  

Certificate in Construction Project Management:  University of Florida 

As an Executive Consultant for Construction and Project 
Management in the Power market, provided all construction 
and project-related activities as well as Owner Engineering, 

Independent Engineering, and Construction Management 
Services. 

 
Provided Construction and Project Consulting Services in 

the power arena including IGCC, coal, nuclear, gas, and 
renewables. Typical activities included overall project 

management, pre-construction studies such as labor analysis, cost studies and 

analysis, economic impacts, construction development of plans and 
procedures, nuclear plant outage coordination, project layout and reviews of 

conceptual designs, constructability reviews and preparation of bid 
documents. Performed post-construction claims mitigation and analysis to 

determine prudency of performance. Also performed acquisition due-diligence 
studies. 

 

 

ALBERT FERRER - BIO 

Executive V P – Independent Engineering & Consulting 
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/ Project Director 
 

Al Ferrer, Executive VP, BS Mechanical, MS Nuclear Eng. 

  With over 40 years of professional experience in the US and 
international power and water industry, Mr. Ferrer manages 
our Worldwide Consulting Sector. He has extensive 

experience in Engineering, Independent Engineering, Due 
Diligence, Acquisition Services, Industry Plant Performance 

improvement, Operational Risk Management, Upgrades and 
Life Cycle Extensions, and numerous other services.  He has 

directed and executed Projects in the US, Canada, Brazil, Mexico, Malaysia, 
Indonesia, Thailand, Japan, Korea, Peru, Chile, and Guatemala. He has 
experience implementing desalination, nuclear, gas, and combined cycle, 

biomass and biogas, geothermal, IGCC, circulating fluid bed, renewables such 
as solar, wind both offshore and onshore, and other industrial plant renewable 

generation technologies such as biodiesel, biogas, and algae-based fuels. He has 
directed and executed work in the US and worldwide. He has implemented 

various utility grade solar facilities of up to 150 MW and conducted due diligence 
on solar plants of up to 250 MW. He holds a BS in Mechanical Engineering and 
a MS in Nuclear Engineering and has participated in Executive Management 

Educational Programs. 

Mr. Ferrer has been key to the Minera Spence project in maintaining an open 

and independent point of view on all the challenges Minera Spence Desal Project 
has experienced. He can be an invaluable asset in assisting the Lenders and 

Caitan achieve COD. 

 

 

CONSTANTINOS (DINOS) NICOLAOU - BIO 

Executive VP/Executive Consultant 
              

Dinos Nicolaou, CTC-VP, MBA 

Has over 40 years of experience in all areas of project controls, 

Financials, Earned Value Management System, Cost, Planning 
and Scheduling, Scope Control, and Risk Management for all 

phases of a project, at home and in field offices.  His 
background encompasses several industries with most in 
power generation including Nuclear, and transportation 

projects. He has reported to all levels of Management including 
Presidents of major Companies and Deputy Secretaries (DOE) 

He has been an Executive Consultant representing the Public Service 
Commission of Mississippi, Arizona, and Georgia and Attorney General for the 
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State of Arkansas as an Independent Monitor on a multi-billion-dollar projects. 
He has been part of and led External Independent Reviews and Independent Cost 

estimates for DOE for 15 years throughout the USA.  

 

 

 

 

 

 

 

 

CHRISTOPHER JUSTIN - PE 

Senior Consultant 

THE PENNSYLVANIA STATE UNIVERSITY, University Park, Pennsylvania 
August 2005 – May 2009 

 B.S. degree in Chemical Engineering graduated with honors in May 2009 
LICENSED PROFESSIONAL ENGINEER (#38632), Louisiana 

ENERGY EFFICIENCY CONSULTANT, Emergent Grid Solutions                  

Plan Your Energy 

 
Applied for the Department of Energy’s Buildings Upgrade 

Prize.  Created an in-depth plan to address the non-technical 
barriers to the adoption of energy efficiency (EE) upgrades in 
Louisiana 

. 
Obtained Letters of Support from the New Orleans Office of Resilience & 

Sustainability, Louisiana Housing Corporation (LHC), Greater New Orleans 
Interfaith Climate Coalition (GNOICC), Housing NOLA, A/C Ambulance, Feed the 

Second Line, etc. 
 
Presented Home Energy Rebates opportunity to the Southeast Louisiana 

Coalition of the Air Conditioning Industry (SELACACI) board; surveyed members 
about EE upgrades. 

 
Assisting the Department of Energy & Natural Resources (DENR) in developing 

federal programs compiling best practices for rebate implementation and 
advising DENR and LHC on how to maximize program efficacy. 
Educating community stakeholders (GNOICC, Together Louisiana, etc…) and 

business leaders (SELACACI) on Home Energy Rebate programs. 
Assisting Louisiana Public Service Commission in reviewing energy efficiency 

programs. 
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Researching cost-effectiveness and energy savings from EE programs in other 

states and comparing them with Louisiana’s EE programs. Met with several 
Commissioners and Staff to advise on braiding EE programs. 
 

Redlined RFQ and RFP for selection of Program Administrator. 
 

Helping midsize businesses develop and implement their growth marketing 
strategies. 

 
REFINERY PLAN IMPLEMENTER, PROCESS ENGINEER, Motiva (Shell/Saudi 
Aramco), Norco Refinery 

 
Calculated Solomon Energy Intensity Index (EII) for the refinery. 

 
Compared site’s actual energy consumption vs “standard” energy consumption 

for a refinery of similar size and configuration and helped inform site leadership 
on which opportunities to prioritize in order to maximize return on 

investment for energy saving projects. 
 
Managed 24/7 business direction based on changing schedules and unit 

operating capabilities. 
 

Directed Production Unit Managers toward the attainment of Daily Operating 
Plans and Summarized key activities daily for Motiva CEO and Site Leadership 

Team. 

 

DWAYNE TEMPLET - BIO 

Construction Specialist 
              

        Forty years of experience in overseeing multimillion-dollar 
construction and maintenance projects. Experience 
includes construction management, project management, 

QA/QC management, task management, electrical and 
instrumentation inspection and directly managing crews of 

up to 200 in a variety of projects. Backed by a proven 
history of on-time, on-budget, and high-quality project 

completion. Expertise includes EPCM and Self-Perform 
covering Turnkey Grass Roots, Unit Expansions, Capital 
Improvements and Outage/Turnarounds, Oil and Gas 

Power, Nuclear Power, Petro-Chemical, Crude, Oil and Gas Fractionators, 
Hydrocrackers, Tank Farm, River Docks, and many more including various 

chemical and acid units. 
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CHRISTOPHER HILL - BIO 

Senior Specialist 

Business and Information Technology Executive with 26 
years of experience in multiple industries. Excellent 
record of creating tangible benefits in large organizations.  

Areas of specialty are system configuration, resource 
utilization, process design, waste identification and 

elimination, and security and identity management. 
Highly effective in roles requiring project planning, scope 

analysis, communications, and deployment. CIO for an 
independent construction monitoring service and 

consulting firm. 

● 24 years of experience in Information Technology Management in various 
industries: Industrial Construction, Aviation, Mill/Manufacturing, and big-
box retail. 

● 6 complete Life-cycle SAP implementations involving SAP R/3, APO, CRM, 
SCEM 5.0, BW, and NetWeaver. 

● 20 years of experience in Fortune 500 Companies. 

● Bilingual: English and Spanish 

● Six Sigma Yellow Belt, Change Acceleration Process (CAP) Certification, 
Facilitation certified. 

 

 

R. W. MAIER, P.E. - BIO 

       Senior Specialist 
Rensselaer Polytechnic Institute 

Master of Business Administration – 1985 

University of Connecticut 

Bachelor of Science in Engineering - 1972 

PROFESSIONAL  AFFILIATIONS: 

American Society of Mechanical Engineers 

 
My career includes 48 years of diversified power industry background. 
Experienced in electric power sales, project finance, project management, 
proposal preparation, project development, construction, plant commissioning, 
cost estimating, risk analysis, plant design, and environmental permitting for the 
electric utility, pulp and paper, and cogeneration power market.  Power systems 
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aftermarket experience includes plant life extension programs, rehabilitation 
projects, and engineering services. 

 

 

DONALD E. CECICH - BIO 

       Senior Specialist 
MBA, Santa Clara University, 1978 

BS, Mechanical Engineering, University of Nevada, 1973 

Professional memberships: 

Northeast Energy and Commerce Association 

American Society of Mechanical Engineers 

 

With over 40 years of experience, Don Cecich possesses proven skills in domestic 

and international industrial and power project development, management, 
marketing/business development, due diligence, and sales experience with large 

multinational corporations, mid-sized private firms, and small entrepreneurial 
businesses. His experience includes combined-cycle, simple-cycle, cogeneration, 

coal, geothermal, steam turbine generator, transmission and distribution, 

industrial, and energy conservation projects. Don worked for the General Electric 
Company for more than 12 years, holding positions in GE’s gas turbine, medium 

steam turbine, and large steam turbine divisions. He joined Parsons Brinckerhoff 
(PB) after serving as vice president of a New England firm specializing in energy 

efficiency/demand-side management, inside-the-fence cogeneration, and water 
conservation projects. He joined Mott MacDonald after working for Parsons 

Brinckerhoff for more than 20 years as Vice President, US Industrial and Energy 
Services. He has been with Critical Technologies Consulting for the past 4 years 

performing due Diligence and Independent Engineering assignments. 

 

 

TARA JENKINS - BIO 

Research and Management 

UNIVERSITY OF MEMPHIS – Memphis, TN  Graduated August 2017 

• Bachelor of Business Administration (BBA), Accountancy 

• Graduated Magna Cum Laude 
 

Highly motivated and proactive professional accountant with over 15 years 
of experience in accountancy and bookkeeping. Proficient in bookkeeping 
and project coordination. Confident in communication skills including 

negotiation and presentation; attentive to details, organized, and process-
minded. Continually seeks process improvements and operational 
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efficiency including time-management and technology skills. Proficient 
with MS Office (Word, Excel, Outlook, PowerPoint), SharePoint, Sage 

(Peachtree), and QuickBooks. Comprehensive knowledge of accounting 
and auditing principles, payables/receivables, payroll functions, general 
ledger 

postings, invoicing, as well as account reconciliations. Driven to succeed 
and to help businesses be more confident through consulting and 
collaboration. 


